



# Cape Haze Project Update

Aug. 19, 2024



CHARLOTTE COUNTY  
FLORIDA

# Cape Haze Project Timing

- Paving project required to be complete by 2026.
- If Cape Haze S2S project commences Oct 2024, would not be complete until spring 2027.

# Cape Haze Project Update

- Under contract with Western Michigan University for water quality monitoring for the Cape Haze and Lakeview Midway projects.
- Contract negotiations with Johnson Engineering for monitoring project oversight will commence after Aug. 19.
- Recommend phased approach to monitoring with initial phase to include establishing groundwater levels and flows.
- Results from first phase of monitoring will inform future monitoring and potential project timeline.
- Pivoting allows Utilities to focus on next S2S area of Lakeview-Midway as identified in the Sewer Master Plan

A large, stylized graphic in the background featuring a yellow sun with rays, a green leaf, and a light blue leaf-like shape. The word "Questions?" is centered over this graphic in a blue, sans-serif font.

Questions?



CHARLOTTE COUNTY  
FLORIDA