

## **El Jobean Project Updates**

### **2019**

- Update 8/13/19: All of the easements have been obtained and plans have been finalized.
- Update 3/25/19: Real Estate Services is working to obtain easements for construction. After easements are obtained the plans can be finalized.
- Update 3/12/19: The BCC approved the contract for the El Jobean Vacuum Station.